
Summary of Conclusions Meeting on Chitina Wayside 2/23/96

## Attending:

Rosalind Kan, DOT&PF Dave Bloom, DOT&PF Jerry Rafson, DOT&PF Jim Elieff, DOT&PF Ken Pendleton, NPS

- Ken Morton, DNR Janet McCabe, NPS
- -Jon Jarvis, NPS (by phone)



- 1. The planning team (Pendleton and Morton) would prepare three sketches showing the wayside design under alternate acquisition scenarios. These alternates would be reviewed with DOT&PF and be available for community review in the summer. (Status update 3/28 sketches have been prepared and are ready for review within agencies.)
- 2. NPS will research ownership and availability of properties involved under the alternate sketches. DOT&PF real estate personnel, John Miller and John Bennett will be available to assist as needed. (Status update 3/28 research underway.)
- 3. Funding for acquisition is available through NPS. DOT&PF has \$300,000 for the project.
- 4. The mailing list for the Chitina Wayside project should include:

Art Koeniger Community Improvement Association PO Box 2 Chitina, Ak 99566 (823-2222)

Jeff Dody Chitina Village Council Chitina, Ak 99566

> Vohn/John FYIm.

