

File 7B

Foreman Brady, Lonzo

WRK ACCOMPLISHED

Route 7B Month _____

ENTER DAILY

Item	Feature	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
1	Grade, Scrapers, Drag C.Y.																											
2	" " Whld. C.Y.																											
3	" Shovel, C.Y.																											
4	Gravel Load, Trap, C.Y.																											
5	" " Shovel, C.Y.																											
6	" Screen/Crush C.Y.																											
7	" Load, Hand, Cu. Yd.																											
8	" Haul, Cu. Yds.																											
9	" " Av. Dist. today																											
10	Corduroy, L.F. completed																											
11	L. F. Metal Culverts, and Dia.																											
12	Timber " " "																											
13	" " Repaired, L.F.																											
14	Wooden Eridges " " "																											
15	Steel " " " "																											
16	Snow Removal, Miles																											

17. Clearing, Length & Width _____ Measure up at END of month and enter only that part which has been entirely completed during
 18. Grub and Stripping. Length & Width 400 x 400
 19. Grading, Miles _____
 20. Carryall Pit
 21. Dykes, new, L.F. _____ 22. Bridges, Wood, L.F. & Width _____ 23. Bridges, Steel, L.F. & Width _____
 24. Winter Maintenance, Miles _____ 25. Meals Served _____ 26. Powder used, Lbs. _____ 27. Coal used, _____
 28. Coal used, other, tons _____ 29. Fuel Oil, mess 150 gals. 30. Fuel Oil, Bunk houses 400 gals.

Fill 2 1/2' x 20' x 600' (between Tatalina and Tolovana)
 Yards of dirt and gravel hauled by gravel trucks - 1630.

Culverts completed during month of July, 1949

at TOLOVANA

48" x 40'

36" x 120'

24" x 84'

21" x 60'

15" x 106'

Foreman Lonzo Brady

WORK ACCOMPLISHED

Route 7B Month July Year 1949

ENTER DAILY

Item	Feature	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	Total	Remarks			
1	Grade, Scrapers, Drag C.Y.																																				
2	" " Whld. C.Y.																																				
3	" Shovel, C.Y.																																				
4	Gravel Load, Trap, C.Y.																																				
5	" " Shovel, C.Y.																																				
6	" Screen/Crush C.Y.																																				
7	" Load, Hand, Cu. Yd.																																				
8	" Haul, Cu. Yds.																																				
9	" " Av. Dist. today																																				
10	Corduroy, L.F. completed																																				
11	L. F. Metal Culverts, and Dia.																																				
12	Timber " " "																																				
13	" " Repaired, L.F.																																				
14	Wooden Bridges " " "																																				
15	Steel " " " "																																				
16	Snow Removal, Miles																																				

Measure up at END of month and enter only that part which has been entirely completed during month:

17. Clearing, Length & Width _____ 18. Grub and Stripping. Length & Width 2 miles x 24 feet 19. Grading, Miles _____ 20. Rock Wk. Comp. Cu. Yds. _____
 21. Dykes, new, L.F. _____ 22. Bridges, Wood, L.F. & Width _____ 23. Bridges, Steel, L.F. & Width _____ 24. Maint., Miles 27 miles
 25. Winter Maintenance, Miles _____ 26. Meals Served _____ 27. Powder used, Lbs. 100 28. Coal used, mess, tons _____
 29. Coal used, other, tons _____ 30. Fuel Oil, mess 600 gal. 31. Fuel Oil, Bunk houses 1075 gal.
 (including bath house)

Foreman Otto Bayless

WCRK ACCOMPLISHED

Route 7B Month July Year 1949

ENTER DAILY

Item	Feature	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	Total	Remarks		
1	Grade, Scrapers, Drag C.Y.																																			
2	" " Whld. C.Y.																																			
3	" Shovel, C.Y.																																			
4	Gravel Load, Trap, C.Y.																																			
5	" " Shovel, C.Y.																																			
6	" Screen/Crush C.Y.																																			
7	" Load, Hand, Cu. Yd.																																			
8	" Haul, Cu. Yds.																																			
9	" " Av. Dist. today																																			
10	Corduroy, L.F. completed																																			
11	Metal Culverts, and Dia.																																			
12	Timber " " "																																			
13	" " Repaired, L.F.																																			
14	Wooden Eridges " " "																																			
15	Steel " " " "																																			
16	Snow Removal, Miles																																			

Measure up at END of month and enter only that part which has been entirely completed during month:

17. Clearing, Length & Width _____ 18. Grub and Stripping. Length & Width _____ 19. Grading, Miles _____ 20. Rock Wk. Comp. Cu. Yds. _____

21. Dykes, new, L.F. _____ 22. Bridges, Wood, L.F. & Width _____ 23. Bridges, Steel, L.F. & Width _____ 24. Maint., Miles 50

25. Winter Maintenance, Miles _____ 26. Meals Served _____ 27. Powder used, Lbs. _____ 28. Coal used, mess, tons _____

29. Coal used, other, tons _____ 30. Fuel Oil, mess 400 gal. 31. Fuel Oil, Bunk houses 200 gal.

Wash house 150 "
Light plant 150 "

WORK ACCOMPLISHED

Foreman Nichols

Route TB Month July Year 1949

Item	Feature	ENTER DAILY																														Total	Remarks	
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			31
1	Grads, Scrapers, Drag C.Y.																																	
2	" " Whld.C.Y.																																	
3	" Shovel, C.Y.																																	
4	Gravel Load, Trap, C.Y.																																	
5	" " Shovel, C.Y.																																	
6	" Screen/Crush C.Y.																																	
7	" Load, Hand, Cu. Yd.																																	
8	" Haul, Cu. Yds.	33	42	45		75	48	30	18	72	45	60	69	60	54	15																		656
9	" " Av. Dist. today																																	
10	Corduroy L.F. completed																																	
11	Metal Culverts, L.F. and Dia.																																	
12	Timber " " " "																																	
13	" " Repaired, L.F.																																	
14	Wooden Bridges " " "																																	
15	Steel " " " "																																	
16	Snow Removal, Miles																																	

Measure up at END of month and enter only that part which has been entirely completed during month!

17. Clearing, Length & Width _____ 18. Grub and Stripping, Length & Width _____ 19. Grading, Miles _____ 20. Rock Wk. Comp. Cu. Yds _____
 21. Dikes, new, L.F. _____ 22. Bridges, Wood, L.F. & Width _____ 23. Bridges, Steel, L.F. & Width _____ 24. Maintenance, Miles _____
 25. Winter Maintenance, Miles _____ 26. Meals Served _____ 27. Powder used, Lbs. _____ 28. Coal used, mess, tons _____
 29. Coal used, other, tons _____ 30. Fuel Oil, mess _____ 31. Fuel Oil, Bunk houses _____

This yardage was taken from book # 1221

Foreman Bayless

WRK ACCOMPLISHED

Route 7B

Month June

Year 1949

ENTER DAILY

Item	Feature	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	Total	Remarks			
1	Grade, Scrapers, Drag C.Y.																																				
2	" " Whld. C.Y.																																				
3	" Shovel, C.Y.																																				
4	Gravel Load, Trap, C.Y.																																				
5	" " Shovel, C.Y.																																				
6	" Screen/Crush C.Y.																																				
7	" Load, Hand, Cu. Yd.																																				
8	" Haul, Cu. Yds.																																				
9	" " Av. Dist. today																																				
10	Corduroy, L.F. completed																																				
11	Metal Culverts, and Dia.																																				
12	Timber " " "																																				
13	" " Repaired, L.F.																																				
14	Wooden Eridges " " "																																				
15	Steel " " " "																																				
16	Snow Removal, Miles																																				

Measure up at END of month and enter only that part which has been entirely completed during month:

17. Clearing, Length & Width _____ 18. Grub and Stripping. Length & Width _____ 19. Grading, Miles _____ 20. Rock Wk. Comp. Cu. Yds. _____
 21. Dykes, new, L.F. _____ 22. Bridges, Wood, L.F. & Width _____ 23. Bridges, Steel, L.F. & Width _____ 24. Maint., Miles 40
 25. Winter Maintenance, Miles _____ 26. Meals Served _____ 27. Powder used, Lbs. 150 28. Coal used, mess, tons _____
 29. Coal used, other, tons _____ 30. Fuel Oil, meas 750 gal. 31. Fuel Oil, Bunk houses 500 gal. Electric caps - 60

Fuel Oil, bathhouse - 300 gal.

Foreman Brady

WRK ACCOMPLISHED

Route 7B Month June Year 1949

ENTER DAILY

Item	Feature	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	Total	Remarks			
1	Grade, Scrapers, Drag C.Y.																																				
2	" " Whld. C.Y.																																				
3	" Shovel, C.Y.																																				
4	Gravel Load, Trap, C.Y.																																				
5	" " Shovel, C.Y.																																				
	" Screen/Crush C.Y.																																				
7	" Load, Hand, Cu. Yd.																																				
8	" Haul, Cu. Yds.																																				
9	" " Av. Dist. today																																				
10	Corduroy, L.F. completed																																				
	L. F.																																				
11	Metal Culverts, and Dia.																																				
12	Timber " " "																																				
13	" " Repaired, L.F.																																				
14	Wooden Eridges " " "																																				
15	Steel " " "																																				
16	Snow Removal, Miles																																				

Handwritten: Full 7/15

17. Clearing, Length & Width _____ Measure up at END of month and enter only that part which has been entirely completed during month:
 18. Grub and Stripping. Length & Width _____ 19. Grading, Miles _____ 20. Rock Wk. Comp. Cu. Yds. _____
 21. Dykes, new, L.F. _____ 22. Bridges, Wood, L.F. & Width _____ 23. Bridges, Steel, L.F. & Width _____ 24. Maint., Miles 25
 25. Winter Maintenance, Miles _____ 26. Meals Served _____ 27. Powder used, Lbs. 25 28. Coal used, mess, tons _____
 29. Coal used, other, tons _____ 30. Fuel Oil, mess 550 gal. 31. Fuel Oil, Bunk houses 500 gal.
 Fuel oil, bath house - 300 gal.

19
20
21
22
23
24
25
26
27
28
29
30

Gebe Camp - June 49.
E.C.

Brooder
Batter
Meat

3
3
3

1
1
1

1
1
1

38
37
34

36

June 1949

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20

Gebe Camp - July
E.C.

Brooder
Batter
Meat

3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3
3

50

6
2
2

2

38
39
156
11

15
12
15

20

29
14
12

5

Thom's
July 1949

File
703

Tatalina 4/49
Frank Nash

Have got to olive creek lots of
snow in place from Wilby creek to
olive creek and ice too

at olive creek it is so sidling I
may have to go up on the hill
and come down again at the old
house at olive

if I do this trucks cant get by
till we clear out about a half
mile of this sidling stuff
will let you know how it is
when I get to Livingston should
get there to day and part way
back to Tatalina

Bayless

... .. 2 -
... ..

William Creek on the
herring side. We got thru
but no one else should try.

If another cat train
comes this way have them
leave the road at Cleary Creek
and take the Tolovon Flats
to herring good.

At Globe Creek the
ice is up to the windows in
the buildings. We went back
up around. Then the next
two creeks were the same.

I gave the checks to
Dunn at Tolovon.

Sincerely
Larry Odum

Fate in
70

Wire good Alaska
March 10th 1945

Mr. Frank Nash.

% A.R.C.

Fairbanks Alaska.

Dear Frank:-

We got to hiring good
in 3 1/2 days. We stayed at your
camps at Snow shoe and
Tatalia overnight. Thanks
for the courtesy.

The road was
fair with the first bed glacier
at Aggie Creek. Here we had
to go back up thru the
borrow pit and travel the
upper side.

Next was Olive Creek
at hiring good where we went
up the hill again. Then

File in 7B
 (Rev. 3/20/45)

Foreman OTTO G. BAYLESS

WORK ACCOMPLISHED

Route 7B Month Nov. Year 1948

ENTER DAILY

Item	Feature	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	Total	Remarks
1	Grads, Scrapers, Drag C.Y.																																	
2	" " Wld. C.Y.	648	1140	720	720	360	-	-																									3,588	operation discontinued 11/6
3	" Shovel, C.Y.																																	
4	Gravel Load, Trap, C.Y.																																	
5	" " Shovel, C.Y.	670	690	822	793	255	195	-	325	540	495	-	530	455	-	400	550																	
6	" Screen/Grush C.Y.																																	
7	" Load, Hand, Cu. Yd.																																	
8	" ^{TRUCKS} Haul, Cu. Yds.	670	690	822	793	255	195		325	540	495	-	530	455	-	400	550																	
9	" " Av. Dist. today																																	
10	Corduroy, L.F. completed																																	
11	Meta. Culverts, L.F. and Dia.																																	
12	Timber " " " "																																	
13	" " Repaired, L.F.																																	
14	Wooden Bridges " " "																																	
15	Steel " " " "																																	
16	Snow Removal, Miles																																	

Measure up at END of month and enter only that part which has been entirely completed during month!

17. Clearing, Length & Width NONE 18. Grub and Stripping, Length & Width _____ 19. Grading, Miles _____ 20. Rock Wk. Comp. Cu. Yds _____
 21. Dikes, new, L.F. NONE 22. Bridges, Wood, L.F. & Width NONE 23. Bridges, Steel, L.F. & Width NONE 24. Maintenance, Miles _____
 25. Winter Maintenance, Miles 40 26. Meals Served 1,845 27. Powder used, lbs. NONE 28. Coal used, mess, tons NONE
 29. Coal used, other, tons NONE 30. Fuel Oil, mess 990 31. Fuel Oil, Bunk houses 2610

WORK ACCOMPLISHED

Foreman Shearer

Route 7B Month June Year 1948

ENTER DAILY

Item	Feature	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	Total	Remarks		
1	Grade, Scrapers, Drag C.Y.																																			
2	" " Whld.C-Y.																																			
3	" Shovel, C.Y.																																			
4	Gravel Load, Trap, C.Y.																																			
5	" " Shovel, C.Y.																																			
6	" Screen/Crush C.Y.																																			
7	" Lead, Hand, Cu. Yd.																																			
8	" Haul, Cu. Yds.																																			
9	" " Av. Dist. today																																			
10	Corduroy, L.F. completed																																			
11	Metal Culverts, L.F. and Dia.																																			
12	Timber " " " "																																			
13	" " Repaired, L.F.																																			
14	Wooden Bridges " " "																																			
15	Steel " " " "																																			
16	Snow Removal, Miles																																			

Measure up at END of month and enter only that part which has been entirely completed during month

17. Clearing, Length & Width _____ 18. Grub. and Stripping, Length & Width _____ 19. Grading, Miles 1 1/2 miles 20. Rock Cr. Comp. Cu. Yds _____
 21. Dykes, new, L.F. _____ 22. Bridges, Wood, L.F. & Width _____ 23. Bridges, Steel, L.F. & Width _____ 24. Maintenance, Miles _____
 25. Winter Maintenance, Miles _____ 26. Meals Served 3828 27. Powder used, Lbs. 750 28. Coal used, mess, tons _____
 29. Coal used, other, tons _____ 30. Fuel Oil, mess 500 gals. 31. Fuel Oil, Bunk houses 900 gals.

New road completed - 2200 feet by 24 feet }
 beyond Chat. R. bridge }

Gravel hauled 14,553 yds.

Tatalina

ARC-55 (Rev. 3/20/45)

Foreman Bayless

WORK ACCOMPLISHED

Route 7B

Month June Year 1948

ENTER DAILY

Item	Feature	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	Total	Remarks			
1	Grade, Scrapers, Drag C.Y.																																				
2	" " Whld.C.Y.																																				
3	" Shovel, C.Y.																																				
4	Gravel Load, Trap, C.Y.																																				
5	" " Shovel, C.Y.																																				
6	" Screen/Crush C.Y.																																				
7	" Lead, Hand, Cu. Yd.																																				
8	" Haul, Cu. Yds.																																				
9	" " Av. Dist. today																																				
10	Corduroy, L.F. completed																																				
11	Metal Culverts, L.F. and Dia.																																				
12	Timber " " " " "																																				
13	" " Repaired, L.F.																																				
14	Wooden Bridges " " "																																				
15	Steel " " " "																																				
16	Snow Removal, Miles																																				

17. Clearing, Length & Width 60ft. wide 600ft. long 18. Grub and Stripping, Length & Width _____ 19. Grading, Miles _____ 20. Rock Wk. Comp. Cu. Yds _____
 21. Dykes, new, L.F. _____ 22. Bridges, Wood, L.F. & Width _____ 23. Bridges, Steel, L.F. & Width _____ 24. Maintenance, Miles _____
 25. Winter Maintenance, Miles _____ 26. Meals Served 1671 27. Powder used, lbs. _____ 28. Coal used, mess, tons _____
 29. Coal used, other, tons _____ 30. Fuel Oil, mess 500 gals. 31. Fuel Oil, Bunk houses 680 gals. Gravel hauled 3372 yds.

TB - June 1948

SUMMARY OF FUEL AND SUPPLIES USED BY EQUIPMENT

2 miles road widened beyond

Cushman Creek, six feet on each side.

Lonzo Brady

600 feet of road at Willow Creek, 24 feet wide, filled during month of June (200 ft. on one side of bridge, 400 ft. on the other).

Shearer

DEPARTMENT OF THE INTERIOR
ALASKA ROAD COMMISSION
FAIRBANKS ALASKA

May 5, 1948


Alaska Road Commission,
Juneau, Alaska.

Gentlemen:

Enclosed herewith please find plat and profile of recommended line change just beyond the Chatanika River Bridge on Route 7B.

In view of the settlement that took place during the past two years, it is believed advisable that the proposed change be constructed early this season.

Very truly yours,



Frank Nash,
Superintendent


FN/d
Enclosure

Juneau, Alaska, May 7, 1948.

Fairbanks:

Proposed relocation approved, as settlement since last season indicates apparently not possible hold present line.

A print of the tracing is enclosed.



Ike P. Taylor,
Chief Engineer.

Enc.

The little "K" Gas. bat. is in-
deed ready for the junk heap!
Don't believe the Japs would ever
take it - for free!

yours respect fully
Joe Donnelly
Central

5/12/48⁸

Mr. Frank Nash,

Dear Sir,

Checked against enclosed list. All O.K., except where indicated! I have books on every thing. Did not use any equipment during April.

Re letter to Albert Bell - if I've told that fellow once, I've told him a dozen times, that the camp does not open until you come out! Perhaps coming from you - it may carry more conviction! Hope so.

We're not doing anything out here, as yet - matter of about a week, I'd say!

Hope you're tucked a nice little "D-6" somewhere in your overcoat pocket so we say haul lots of gravel this season.

DEPARTMENT OF THE INTERIOR
ALASKA ROAD COMMISSION
FAIRBANKS ALASKA

May 3, 1948

Mr. Joseph T. Donnelly,
Central, Alaska.

Dear Sir:

According to our records you have the following equipment
at Central:

<u>ARC No.</u>	<u>Equipment</u>
193 ✓	Best 30 Tractor/Winch
483 ✓	No. 10 Grader
595 ✓	K Tractor/Dozer
622 ✓	Chevrolet Pickup
650 ✓	Ford Dump Truck
1159 ✓	Galion Patrol
1170 ✓	Ford Dump Truck
1185-1184 ✓	Caterpillar Patrol <i>TORO MOTOR MACHINE</i>
1190 ✓	Atlas Scraper
1217 ✓	HD 10 Tractor/Dozer
1223 ✓	Ford Dump Truck
1312 ✓	" " "
1805 ✓	Chevrolet Dump Truck
1874 ✓	Ford " " <i>(W/MARION-HARRINGTON)</i>
1902 ✓	Lincoln Welder


Please check this list against your list and what is actually there and advise this office of your findings at the earliest date possible.

Also, do you have Car Books for all equipment that is there? If not advise as to the ARC numbers of equipment for which you do not have books.

Also, please advise as to whether or not any of the equipment worked in April and if so, furnish information as required on Equipment Sheets.

FN/d

Very truly yours,


Frank Nash,
Superintendent

SUMMARY OF FUEL AND SUPPLIES USED BY EQUIPMENT
 FEDERAL BUREAU OF INVESTIGATION
 CONTRACTOR'S COPY

June 1948

Contractor: _____
 Week Beginning: _____
 Unit of Measure: _____
 Material: _____
 Unit of Measure: _____

AMOUNT	TOTAL QUANTITY	SATURDAY Date	FRIDAY Date	THURSDAY Date	WEDNESDAY Date	TUESDAY Date	MONDAY Date	SUNDAY Date	EQUIPMENT NUMBER
3	✓	20	feet			18			
2	✓	40	feet			60			
10	✓	30	feet			80			
		10	feet			15			

Culverts installed by Brady prior to coming to Olner:

7C	68 ft.	48
16	32 ft.	48
16	6 ft.	36

7C
16
16

DEPARTMENT OF THE INTERIOR
ALASKA ROAD COMMISSION
FAIRBANKS ALASKA

April 22, 1948

Alaska Road Commission,
Juneau, Alaska.

Gentlemen:

Reference Route 7B, settlement West of
Chatanika River Bridge.

You will recall that prior to our last
year's work a section of the roadway settled considerably
and, after considerable discussion, it was decided to fill
the depression rather than construct a line change.

This depression has again settled until it is
now as low as it was prior to filling last summer with
about 700 cu. yds.

In view of this we are running a line change
around this section and will forward map and profile at as
early a date as possible.

Very truly yours,

FN/d

Frank Nash,
Superintendent

DEPARTMENT OF THE INTERIOR
ALASKA ROAD COMMISSION
FAIRBANKS ALASKA

March 15, 1948

Alaska Road Commission,
Juneau, Alaska.

Gentlemen:

Under separate cover we are forwarding plans and profile of the crossing of the Tatalina and Tolovana Rivers on Route 7B with comments attached.

Plans, etc. for the crossing of the 40 Mile River on Route 65M will be forwarded within the next few days.

Very truly yours,

FN/d

Frank Nash,
Superintendent