

Hot Springs, Alaska.
Sept. 18 th. 1939.

Frank Nash, Supt.
A.R.C.
Fairbanks, Alaska.

Dear Mr Nash;

SUBJECT_RESUME OF WORK

We have graded nearly all the road that can be graded at this time and one day more will finish grading.

We have 2000 ft. of corduroy cut and hauled on south side of Cache Creek not yet laid.

Will have to have 2000 ft. more on north side and started cutting that today.

We had heavy rain on 10 th and 12 th, it being too much so to try to haul gravel at Blowback so have drivers cutting corduroy.

We finished wing ditches on Cache Creek Mill.

Please advise how much longer we can work-have five men, cook and self-"seven in all".

It is impossible to find timber for culverts-will need lumber for at least five.

Local purchases, meat, meal sheets, telephone, etc, will approximate \$ 197.66.

Very truly yours

Ed. Wilkenson.
By *G.A. Benson*
G.A. Benson.

P.S.

Advise us to what to do with remaining supplies, perishables, etc.

By *E.W.*
G.A.B.